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United States Environmental Protection Agency 
Region V 

POLLUTION REPORT 

Date: Friday, April 16, 2010 
From: Anita L. Boseman 

r EPA Region 5 Records Ctr. 
• ^ 

387324 

To: David Chung, US EPA HQ 
Jason El-Zein, US EPA R5 
Bill Messenger, US EPA R5 
Cheryl Mclntyre, US EPA R5 
Robert Paulson, US EPA R5 
Coast Guard, USCG 
Harry Atkinson, IDEM 

Subject: Time Critical Removal Action 
State Plating 
450 North 9th St., Elwood, IN 
Latitude: 40.2830390 
Longitude:-85.8517070 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

23 
April 12-16, 2010 
10/12/2009 
10/12/2009 

INN000510359 

Charies Gebien, US EPA R5 
Carl Norman, US EPA R5 
Richard Murawski, US EPA R5 
JeffKelley, US EPA R5 
M. Chezik, U.S. DOI 
Max Michael, IDEM 

Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

B5SG 
07 
CERCLA 
Time-Critical 
Non NPL 
Removal Action 
EP-S5-08-04 

Site Description 
See POLREP #1 

Current Activities 

On April 12, 2010, the removal of sludge from Pits 2 and 3 continued with the use of a 3,300 
gallon Vacuum Tanker. All sludge removed by the Vacuum Tanker was transferred into a 25 yd3 
sludge box for later disposal. Approximately 1,500 gallons were removed. Ambient air inside the 
facility was monitored for the following parameters with the use of 4 AreaRaes: Lower Explosive 
Limit (LEL), Carbon Monoxide (CO), Hydrogen Cyanide (HCN), Hydrogen Sulfide 
(H2S), Volatile Organic Compounds (VOC) and Oxygen (02). Also 2 DataRam were used via 
ERT's RAT to provide real time dust particulate monitoring. All worked was performed in Level 
C. 

On April 13, 2010, the removal of sludge from Pit 3 and VAT 58 continued with the use of a 3,300 
gallon Vacuum Tanker. All sludge removed by the Vacuum Tanker was transferred into a 25 yd3 
sludge box for later disposal. Approximately 1,900 gallons were removed. Heritage Transport 
picked up one 25 yd3 sludge box of Hazardous Waste sludge. Real-time monitoring of the ambient 
air inside the facility was performed with the use of 2 DataRam/RAT and 4 AreaRaes. All worked 
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was performed in Level C. 

On April 14, 2010, the removal of sludge from Pit 3 continued, while the removal of sludge from 
VAT 58 was completed with the use of a 3,300 gallon Vacuum Tanker. All sludge removed by the 
Vacuum Tanker was transferred into a 25 yd3 sludge box for later disposal. Approximately 3,000 
gallons were removed. Heritage Transport picked up one 25 yd3 sludge box of Hazardous Waste 
sludge. Real-time monitoring of the ambient air inside the facility was performed with the use of 2 
DataRam/RAT and 4 AreaRaes. All worked was performed in Level C. 

On April 15, 2010, cutting and staging of hazardous debris from former plating processes 
continued. Real-time monitoring of the ambient air inside the facility was performed with the use 
of 2 DataRam/RAT and 4 AreaRaes. All worked was performed in Level C. 

On April 16, 2010, cutting and staging of hazardous debris from former plating processes 
continued. Real-time monitoring of the ambient air inside the facility was performed with the use 
of 2 DataRam/RAT and 4 AreaRaes. All worked was performed in Level C. 

Next Steps 
- Continue real-time air monitoring of the ambient air inside the facility with the use of 
DataRams/RAT and AreaRaes. 
- Continue preparing process lines for disposal. 
- Continue onsite security during non-working hours. 

Key Issues 
None. 

Estimated Costs * 

Budgeted 
Total To 

Date Remaining % Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

RST/START 

$1,259,536.00 

$175,000.00 

$1,231,571.71 

$163,782.19 

$27,964.29 

$175,000.00 

2.22% 

6.41% 

Intramural Costs 

Total Site Costs $1,434,536.00 $1,395,354.00 $39,182.00 2.73% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may not 
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an 
exact monetary figure which the government may include in any claim for cost recovery. 

Disposition of Wastes 

TOTAL TO DATE: 
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Bulk Liquids (Approximate) 

24,544 gallons of Hazardous Waste Liquids D008 (Lead) have been transported to Vickery, OH for 
disposal. 

45,435 gallons of Hazardous Waste Liquids D007 (Chromium, Nickel) have been transported to 
Vickery, OH for disposal. 

4,990 gallons of Waste Corrosive, Basic, Inorganic D002, D007 (Chromium, Nickel) have been 
transported to Vickery, OH for disposal. 

41,463 gallons of Waste Corrosive, Acidic, Inorganic D002, D007, D008 (Sulftiric Acid, 
Hydrochloric Acid) have been transported to Vickery, OH for disposal. 

10,163 gallons of Waste Sodium Hydroxide Solution, D002, D007 have been transported to 
Vickery, OH for disposal. 

3,384 gallons of Waste Sodium Hydroxide Solution, D002, D007, D008, D022 have been 
transported to Vickery, OH for disposal. 

15,231 gallons of Waste Corrosive Liquid, Acidic, Inorganic, D002, D007, D008, DOlO (Chromic 
Acid, Hydrochloric Acid, Sulfliric Acid, Nitric Acid) have been transported to Vickery, OH for 
disposal. 

80 cubic yards of Hazardous Waste, Liquid, Sludge, D007, D008, (Chromium, Lead) have been 
transported to Indianapolis, IN for disposal. 

2,600 gallons of Waste Corrosive Liquid, Basic, Inorganic, D002, D007 (Sodium Hydroxide) have 
been transported to Indianapolis, IN for disposal. 

Bulk Solids (Approximate) 

12,000 lbs of Hazardous Waste Solid, D007, D008, (Chromium, Lead) have been transported to 
Detroit, MI for disposal. 

44,000 lbs of Hazardous Waste Solid, Debris, D007, D008, DO 18 (Chromium, Lead, Benzene) 
have been transported to Detroit, MI for disposal. 

Waste Stream 

Hazardous Waste, Liquid, Sludge, 
D007, D008, (Chromium, Lead) 

Hazardous Waste, Liquid, Sludge, 
D007, D008, (Chromium, Lead) 

Wast, Corrosive, Liquid, Basic, 
Inorganic, D007, D002 (Sodium 
Hydroxide) 

Quantity 

30 cubic 
yds 

25 cubic 
yds 

2,600 gal 

Manifest # 

000325176WAS 

000325302WAS 

000325333WAS 

Disposal Facility 

Heritage Environmental 
Services, LLC, Indianapolis, 

IN 

Heritage Environmental 
Services, LLC, Indianapolis, 

IN 

Heritage Environmental 
Services, LLC, Indianapolis, 

IN 
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www.epaosc.org/stateplating 

http://www.epaosc.0rg/sites/5125/files/stateplating_epa_polrep_23 .htm 7/20/2010 

http://www.epaosc.org/stateplating
http://www.epaosc.0rg/sites/5125/files/stateplating_epa_polrep_23



